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• STEP Modularization PWI Accomplishments
Since New Orleans

• Review Project Plan Status



ISO
TC184/SC4 Accomplishments Since

New Orleans

• Summary : not much happened since New
Orleans!

• Supporting nominated teams
– Continued working with Framework/PDM modules

team on HTML template and catalogue
– Played role of “Harmonization Team” at PDES, Inc.

workshop on PDM modules, GD&T modules and
their overlaps

ISO
TC184/SC4 Accomplishments Since

New Orleans(2)

• STEP Modularization Strategy
– Two revisions to STEP/SC4 Industrial Data

Framework delivered
– Addressed issues from New Orleans EXPRESS

amendment supporting modularization workshop
• “DIS in HTML” out for review

– Began first draft of Guidelines for Application
Extensions and Extended APs based on September
WG10 workshop

– Continued EXPRESS/XML participation in support
of modules repository/catalogue

• participated in P28 Long Beach workshop



ISO
TC184/SC4

Project Plan Status

As of September 19, 1999

ISO
TC184/SC4

Status of Deliverables(1)

• AM Development Guidelines
– No change since Lillehammer
– Some updates based on DTS should me made

• AM Validation Guidelines
– Initial IDEF activity model developed September 1998

• AM/AP Integration/Harmonization Guidelines
– Now “Application Module Development Points within the

Application Protocol Development Process”

• AM Development Recommended Practices
– New document starting from content in Framework



ISO
TC184/SC4

Status of Deliverables(2)
• Guidelines for the content of application protocols

using application modules
– No update

• Overview Paper and Presentation
– Allison Feeney completed on an overview paper

• Framework for AP/AM Categorization
– “Now Industrial Framework Model”

• Published revision 1Q2000

– New “Recommended Practices for Modules Developers”
• No first draft yet

• At least 2 example AM suites from different industries
– PDES, Inc., EACM, AP219, AP203 E2, PLCS, System

Engineering and Test Properties are potentials

ISO
TC184/SC4 Status of Deliverables(3)

• Example AP using AM
– Looking at Product Structures plus one geometry AIC

converted to a module - follow-on by breaking down the AIC

• AM Catalogue example/demonstrator
– Did separate demos of repository, catalogue, UoF library
– First merged demo should be ready in March

• Proposal for SC4 support processes
– Technical Specification ballot content/process agreed
– “Foundation modules” belong to WG12, more application

oriented belong to WG3 or JWG9
– Need a Harmonization Team - no political power, but technical

contribution!
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TC184/SC4

Status of Deliverables(4)

• Draft Part 1 amendment
– No owner identified

• Impact paper Integrated and Common Resources
– First draft on team site

• Impact paper Implementation Methods
– First draft on team site
– if EXPRESS amendment is approved, we need to amend these
– Part 21 amendment ballot passed, issue workshop this week

• Impact paper EXPRESS-X
– First draft on team site

• Impact paper EXPRESS-2
– brainstorming at London workshop
– EXPRESS modularization amendment DIS technically ready

ISO
TC184/SC4

Status of Deliverables(5)

• Impact paper WG10 Data Architecture PWI
– brainstorming at London workshop

• Impact paper on Vendors
– first draft on team site

• Impact paper on Users
– First draft on team site



ISO
TC184/SC4

PWI Plans(1)

• Address what appear to be the two major
barriers to SC4 acceptance of modularization
– Sample AP
– Harmonization team, process and infrastructure

• First draft of remaining impact papers
• Supporting NIST Modules Repository demo
• First draft of Guidelines for the Content of

Application Extensions and extended APs

• P21/P22 updates based on EXPRESS
amendment for modularization
– see idea on how to avoid some of this work

ISO
TC184/SC4

PWI Plans(2)

• Need a final STEP Modularization workshop
between now and Bordeaux
– Focus on sample AP and Harmonization?

• Probably need a workshop supporting
modularization teams
– SC4 wide? Specific to PS? PDM? Others?

• Still same goal from November 1999
– Complete WG10 PWI deliverables for Bordeaux in

June 2000
– Probably dependent on workshops mentioned above


